

PassTest

Bessere Qualität , bessere Dienstleistungen!



Q&A

<http://www.passtest.de>

Einjährige kostenlose Aktualisierung

Exam : **SAFe-RTE**

Title : Certified SAFe Release
Train Engineer (RTE)

Version : DEMO

1. Who are two key collaborators with the RTE to support the ART? (Choose two)

- A. Release Management
- B. System Architects/Engineers
- C. Product Owners
- D. Scrum Masters
- E. Product Management

Answer: B,E

2. What are two common PI Planning anti-patterns? (Choose two.)

- A. Stories are created for the Iterations
- B. The team decides which changes need to happen and when
- C. Too much time is spent analyzing each Story
- D. Scrum Masters who work with multiple teams do not have time for their teams
- E. Too much time is spent prioritizing Features

Answer: C,D

3. Release Train Engineers have the opportunity to regularly practice and improve which two skills? (Choose two.)

- A. Servant leadership
- B. Facilitation
- C. Test-driven development
- D. Return on investment projections
- E. Continuous Integration

Answer: A,B

4. During the management review and problem-solving meeting, one team raises the risk of not finishing a Feature before the end of the Program Increment (PI).

How can the management team help ensure they complete the Feature within the PI?

- A. Use buffer resources as a guard band
- B. Redefine the definition of done for Features
- C. ROAM the risk appropriately
- D. Negotiate a reduction in scope of the Feature

Answer: D

5. When should a Product Owner (PO) develop preliminary Iteration Goals?

- A. After PI Planning
- B. During PI Planning
- C. Prior to iteration planning
- D. During backlog refinement

Answer: C