

PassTest

Bessere Qualität , bessere Dienstleistungen!



Q&A

<http://www.passtest.de>

Einjährige kostenlose Aktualisierung

Exam : C2140-648

Title : Rational Portfolio Manager

Version : DEMO

1.Why is a user with appropriate security rights and layouts unable to access the Portfolio Viewer from the Work Management view?

- A.The root portfolio folder cannot be used to launch the Portfolio Viewer.
- B.Projects and proposals under the selected portfolio do not have information to display in the Portfolio Viewer.
- C.The user has not installed the correct version of RPM client.
- D.There is no direct access to the Portfolio Viewer from Work Management. The user should go to My Portal to access it.

Correct:A

2.Which statement is true about a State Flow?

- A.A State Flow is a business process in which documents or activities are passed from one participant to another according to a pre-defined set of rules.
- B.A State Flow is a graphical representation of Work Management or Scope Management element states.
- C.A State Flow is identical to a workflow, but it uses States in its execution rather than Steps.
- D.A State Flow is only useful for Risk elements, because Risks are commonly managed according to their state.

Correct:B

3.During project execution, a resource changed the value of EETC. For this value to be considered for percentage complete calculations, the _____.

- A.Project Manager must view the revised EETC
- B.Project Manager must approve the EETC
- C.resource must submit the timesheet
- D.timesheet must be approved

Correct:B

4.At any given point of time, RPM can capture data for up to three baselines. When a fourth baseline is created, which baseline data are lost?

- A.first baseline
- B.second baseline
- C.third baseline
- D.fourth baseline

Correct:B

5.Which statement is true about timesheet entry?

- A.Timesheet entry is required for all participants affected to the project.
- B.Timesheet entry is allowed only for effort based projects/tasks.
- C.Timesheet entry is allowed only for duration based projects/tasks.
- D.Timesheet entry is required for all projects/tasks.

Correct:B